ID WBS Task Name Contact | Resource Duration
o Initials

16 2.3 Ability to store output at any stage on demand GG 141 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ 3 days
20 2.3.4 Store output from any stage: Production-level test GG JS 3 days
21 2.35 MILE 22: Store output from any stage of processing GG 0 days
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
25 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
26 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
27 |W'E 25 Error Recovery in Phased Processing GG 35 days
28 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
29 |7 252 Error Recovery: Production-level test GG JS 5 days
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
31 2.6 DOrepro tools adapted to use Sam v7 request system GG 115 days
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
34 |E 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
35 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
36 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW 8 days
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 16 days
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL 15 days
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS 2 days
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
41 2.7 Resolve how to add production paths in future GG 15 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 5 days
45 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
46 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 71 days
47 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
48 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
52 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS 5 days
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 12 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
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ID o WBS Task Name Contact | Resource Duration
Initials
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG 15 days
76 | 3.1.2 Forwarding Node Installation Doc AL 68 days
77 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
386 |4 5.2 Minimal Resource Brokering GG 20 days
387 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
404 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
406 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
408 7.3.1 EVAL: Skimming in Production RDK 0 days
409 7.4 EVAL: Fixing 0 days
411 751 EVAL: Run raw2sim on minbias files RDK 0 days
413 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
414 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
415 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
417 7.7.1 EVAL: CAF Trees from Production RDK 0 days
419 7.9 EVAL: AADST RDK 0 days
420 | 7.10 EVAL: Grid Analysis RDK 0 days
425 7.12.1 Write evaluation of requests based on generic WBS RDK RDK 10 days
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Start Finish [ July 2007 August 2007 | September 2007
232629 2 |5 [ 8111417 /20232629 | 1[4 ] 7 [10]13[16]19[22]25]28[31]| 3 [6 |9 [12]15][18]21]
Mon 7/9/07 Thu 1/31/08
Mon 7/9/07 Mon 7/9/07

Tue 1/22/08
Thu 1/24/08
Tue 1/29/08
Thu 1/31/08
Mon 7/2/07
Mon 7/2/07
Tue 7/10/07
Thu 8/9/07
Mon 8/13/07
Mon 7/2/07
Mon 7/2/07
Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Wed 12/12/07
Mon 12/10/07
Mon 12/10/07
Mon 1/14/08
Tue 1/15/08
Mon 1/7/08
Mon 1/7/08
Mon 1/14/08
Tue 1/22/08
Mon 1/28/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 12/17/07
Fri 12/21/07
Tue 1/22/08
Tue 1/22/08
Tue 2/5/08

Wed 1/23/08
Mon 1/28/08
Thu 1/31/08
Thu 1/31/08
Mon 8/13/07
Mon 7/2/07
Wed 8/8/07
Mon 8/13/07
Mon 8/13/07
Mon 8/20/07
Mon 7/2/07
Mon 8/20/07
Mon 8/20/07
Tue 1/15/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Fri 12/21/07
Fri 1/4/08

Fri 1/11/08
Tue 1/15/08
Tue 1/15/08
Mon 1/28/08
Fri 1/11/08
Fri 1/18/08
Mon 1/28/08
Mon 1/28/08
Fri 12/21/07
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 12/21/07
Fri 12/21/07
Wed 2/6/08
Mon 2/4/08
Wed 2/6/08

—

Start Prod at Stage 2: SamGrid development/integration
Start Prod at Stage 2: Production-level test
8/13 | MILE 2: Start (MC) Production at Stage 2 - Working

JS

Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processing

—

RDK ﬁf_ge@
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Start Finish [ July 2007 August 2007 | September 2007
232629 2 |5 [ 8111417 /20232629 | 1[4 ] 7 [10]13[16]19[22]25]28[31]| 3 [6 |9 [12]15][18]21]

Wed 2/6/08 Wed 2/6/08
Mon 1/28/08 Mon 1/28/08

Mon 1/7/08 Mon 1/28/08

Mon 7/2/07 Mon 7/2/07 712 Q—LNP—U%FWd—Nede—I-nstI Doc: Recent Draft
Mon 7/16/07 Fri 8/17/07 SS ﬁﬂd Node Install Doc: Hardware prep attempt
Mon 8/20/07 Fri 8/24/07 SS @ Fwd-Node InstallDoc: Feed-back—— |

Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Tue 11/13/07
Tue 11/13/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Tue 10/23/07
Tue 10/23/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Mon 1/7/08

Tue 10/2/07
Wed 10/3/07
Fri 10/5/07

Fri 10/5/07
Wed 12/12/07
Wed 12/12/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Fri 11/2/07
Fri 11/2/07
Thu 1/31/08
Thu 1/31/08
Thu 1/31/08
Fri 1/18/08
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| October 2007 | November 2007 | December 2007 January 2008
2412730369 12]15]18[21[24[27[30]2 |5 [8 [11[14[17]20]23[26[29[ 2 [5 |8 [11[14[17[20[23/26[29| 1 [ 4 [7 [10]13]
e

40% implementation
job

ley current understanding of testing procedures

GPGI—FNAIiesting meeting

GG Testing responsibilities, procedures proposal
GG,PL omponent and Integration testing

AB2 ﬁ—Eialuate how DOrunjob should set up WN environment
DEV,PL,DW,JS Efvaluate and sign-off on test facilities and
12121 ¢ MILE 18: Support testing v7/dOrunjob/Sam
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| October 2007 | November 2007 | December 2007 January 2008
2412730369 12]15]18[21[24[27[30]2 |5 [8 [11[14[17]20]23[26[29[ 2 [5 |8 [11[14[17[20[23/26[29| 1 [ 4 [7 [10]13]

(el —

Sg Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL @-Fwd Node Install Doc: Approve
DZ @&~ Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/5 ¢ milestone: Fwd Node Install Doc: Completed
CC G e e e a s aas Minimal F?esource Brokering: Evaluate, determine best cou

—
RDK @@ === Develop WBS for implementing S/A Recocert on SamGrid

RDK @
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[ February 2008 March 2008 [ April 2008 [ May 2008

16119222528 (313 [6 |9 |12[15[18[21[24 (27| 1[4 [7 [10[13/16/29[22[25[28[31[3 |6 |9 [12[15[18[21]24[27[30[ 3 [ 6 |
v

Store output from any stage: Describe suitable test of feature
Store output from any stage: Create/submit requests to test feature
JS Store output from any stage: Production-level test

1/31 6 MILE 22: Store output from any stage of processing

st systen
mentatio i
ptation: Use generic runjob:interfaces in Samgrid for data processing App
pro tools gdaptation: Adjust ‘DOrunjob to use request system
DOrepro|tools adaptation: Production-level test
b MILE 1fl|: DOrepro-tools uSes Sam V7 request system

v
ralizatior) jof Job Types according to I/O Characteristics
olve how to add production paths in future: Document
\ 4 ;

ASB :fesolve how to add production paths in future: DO Approval
1/28 ¢ MILE 20: How to add production paths in future - resolved

procedurgs 3
Grid furjgtionality
PM ¢ Start Prod at Stage 2: SamGrid notification=all bug fix
NS %-\Start Prod at Stage 2: Production-level re-test
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[ February 2008 March 2008 [ April 2008 [ May 2008

16 (19222528313 | 6 | 9 121518212427 | 1[4 ] 7 ]10]13[16]19 (222528313 6 |9 [12]15][18]21[24]27[30] 3 [ 6 |
; 2/6 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

1/28 ﬁta@n Prod via SAM Definition from Stage 3+ of Prod
rite evaluation of extensions to development

urse of action i
1/31 Q EVAL: Ability to merge more than 1 stream from Reco
1/31 e EVAL: Ability to run TrigSim in MC Production

1/31 e EVAL: Skimming in Production

1/31 ¢ EVAL: Fixing

1/31 6 EVAL: Run raw2sim on minbias files

1/31 é EVAL: Merging of reco-cert files

1/31 Q EVAL: CAF Trees from Production
1/31 ¢ EVAL: AADST

1/31 ¢ EVAL: Grid Analysis

[ Write evaluation of reQuests based on generic WBS
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